Minutes of the Suffield Permanent Building Commission
Thursday February 20, 2014

PBC Members Present
Joe Sangiovanni, Chairman
Cathie Ellithorpe, member
Kevin Goff, member

Also Present

John Cloonan, Director of Public Works
Ted Flanders, Building Official

Jack Muska, Consultant

Mel Chafetz, Library Commission

Call to order
e The meeting was called to order at 7:00 pm. The original meeting date of February 13" was
postponed because of snow.

Public Comment

e None
Correspondence
e None

Approval of Minutes
e Mr. Goff made a motion to approve the minutes of January 9" , January 16" , and January 30" .
Ms. Ellithorpe seconded, motion approved unanimously.

Town Hall Renovation Project

e Ms.Cabhill from Fletcher Thompson Architects sent an email to say that the MEP plans are
wrapping up. She has all final room assignments. She still needs final hardware choices from
Ingersoll. Ms. Cabhill would also like a copy of all boilerplates used.

¢ Ms. Ellithorpe suggested that the PBC get a written completion date from Fletcher Thompson.

e Mr. Cloonan will ask Ms. Cahill if she can have everything done by March 20™.

e Chairman Sangiovanni recommended combining the hazmat abatement with the general
contract.

Kent Memorial Library ADA Entrance Project

¢ Chairman Sangiovanni explained that the parking sketch drawn by Tecton Associates is too close
to the monument on the south lawn. Parking spaces on Bank Lane with added sidewalks will
support the pedestrian friendly goals of the Town Center District.

e Mr. Flanders explained that the rule of thumb for parking spaces is % the largest capacity room,
in this case KML should have about 40 spaces.

e Town Engineer Turbet will be asked about requirements for adding speed bumps on roadways.

e Mr. Cloonan has let Marco Tomassini from Tecton Associates know that the PBC would like
attractive, concrete bollards put in front of the new entrance to prevent accidents.

Kent Memorial Library HVYAC Upgrade
e John Ireland from Silver Petrucelli and Associates has indicated that his plans are complete and it
is ready to be put out to bid.
e The Historic District will vote on the window glazing at their March 3" meeting.




Chairman Sangiovanni presented his results of the transmissivity tests of the windows. The
proposed windows have a 76% reading which means there is slightly less light transmission than
the 88% reading on the existing windows. There is no green cast.

Chairman Sangiovanni would like more detail from Silver Petrucelli and Associates on the door
units and window frames.

The Town Center Village District Design Review Board has approved the new windows, doors
and transformer.

High School Fire Pump Project

Mr. Muska reported that Milton Beebe & Sons is working hard at the site. All the piping is out.
Wolverine will be doing a pressure test on the 6” line to the Vo-Ag building. He will remind Beebe
to inspect the impeller.

The PIV valve is no good. The fittings are encased in concrete. Beebe will need to submit a
change order.

The pump will be back online before March 21%. A change order will be needed for the electrical
system; it is backward and needs to be rewired.

There was some discussion on the new fee schedule for Mark Welch of Oakpark Associates and
Jay Kurtz of Kohler-Ronan.

Mr. Flanders noted that Sandra Rubino of Haynes Construction is still working towards getting a
Certificate of Occupancy. She has been in touch with both the Zoning Department and the Fire
Marshal.

Mr. Cloonan noted that the Town will now take over payment of the electrical bill at the site.

High School Agri-Science Large Animal Facility Project

Mr. Cloonan and Chairman Sangiovanni inspected the repair work done by Haynes Construction
on the floor cracks. The filler material is not level with the floor and not smooth. The
workmanship is poor and is not acceptable.

The leaf collectors/interceptors are installed. There are eight, stainless steel units in place.

The CECO roof report has been received but it is less detailed than hoped for. It did show
pictures of a makeshift boot and a cricket going the wrong way.

Attorney Kaplan would like to see the CECO roof inspection report. Attorney Alfano will forward it
on the bonding company.

Ms. Rubino knows she needs Mark Welch’s and Mr. Flanders approvals before she does any
repairs.

The infrared report suggests there is water under the roof between the deck and the insulation.
The panels are closed cell urethane foam and have very low absorption rates.

Executive Session:

Chairman Sangiovanni dispensed with the executive session.

Invoices

Chairman Sangiovanni made a motion to approve for payment CL&P bill for $162.06 for electric
service at the high school firepump site. Ms. Ellithorpe seconded, all in favor, motion approved
unanimously.

Mr. Goff made a motion to approve for payment Milton Beebe bill for $2,181.47 to reimburse
them for their payment to CL&P for power shutdown for fire pump work. Ms. Ellithorpe seconded,
all in favor, motion approved unanimously.



Invoice from Silver Petrucelli for $200 for 25% bid phase of the Middle School roof was tabled
for clarification.

Mr. Goff made a motion to approve for payment invoice # 14-229 from Silver Petrucelli for
$2,850.00 for the final 5% of construction documents for the Kent Memorial Library upgrade
project. Mr. Sangiovanni seconded, all in favor, motion approved unanimously.

Ms. Ellithorpe made a motion to approve for payment invoice #1407-01 from Oak Park
Architects for $4,312.50 for corrective services to the firepump house. Mr. Goff seconded, all in
favor, motion approved unanimously.

Ms. Ellithorpe made a motion to approve for payment two OakPark Architect bills for $2,100.00
and $125.00 for architectural services at the firepump house and one bill for $3,800.00 for
architectural services at the Large Animal Facility. Mr. Goff seconded, all in favor, motion
approved unanimously.

Invoice #0021234 from Fletcher Thompson for $27,278.69 for design work at the Town Hall was
tabled until construction documents are complete.

Invoice #109406 from TRC for $1,602.00 for PCB work at the Kent Memorial Library was tabled
for clarification.

Mr. Goff made a motion to approve for payment invoice #2901110 from Red Hawk for $393.00
for alarm service at the Large Animal Facility. Ms. Ellithorpe seconded, all in favor, motion
approved unanimously.

Other business

The next meeting of the PBC will be March 6, 2014.

Adjourn

There was a motion made and seconded to adjourn at 9:20 pm.

Submitted by
Linda Zaffetti

Joseph J. Sangiovanni, Chairman

Chairman Signature



